Rpt-ID: RCPESPRJ

User: vepps

Contract ID:

B14630-13-000-0

Georgia

Department of Transportation

Estimate Summary By Project

Estimate Number:

0004

Date: 02/05/2014
Page 1 of 5

Pay Period: 01/01/2014
to 01/31/2014

Contract Location: Time Allowed: 795  Days
SR 32 OVER THE FLINT RIVER A Elapsed Calender Days: 127 Days
Percent Time: 15.97
District: 4 Area: 05
Contractor:

SOUTHERN CONCRETE CONSTRUCTION CO., INC. Date Let: 08/16/2013

P. 0. BOX 50157 Date Awarded: 08/30/2013
Date Contract Executed: 09/23/2013
Date Notice to Proceed: 09/27/2013

ALBANY GA 31703-0157 Date Work Began: 10/07/2013

Phone: Date Time Stopped: 00/00/0000

Date Accepted: 00/00/0000

Escrow Agent: Adjusted Completion Date: 11/30/2015

Surety Co: TRAVELERS CASUALTY AND SURETY CO OF AMERICA

Current Contract Amount $9,878,214.89 Counties:

Original Contract Amount $9,682,840.00 Lee Worth

Funds Available $9,118,064.35

Percent Complete 7.70%

Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
432092- $9,878,214.88 $9,682,839.99 $9,118,064.34  7.70% $237,476.85

Chief Engineer



Rpt-ID: RCPESPRJ

User: vepps

Contract ID: B14630-13-000-0

Georgia Date: 02/05/2014
Department of Transportation Page 2 of 5
Estimate Summary By Project

Estimate Number: 0004 Pay Period: 01/01/2014
to 01/31/2014

Project Number:

Federal State Project Number:

432092- SR 32 - BRIDGE RECONSTRUCTION

BRST0-0031-01(042)

Participating
Non-Participating

Total Earnings
Stockpiled Materials

Gross Earnings
Payment Adjustment 1
Payment Adjustment 2
Payment Adjustment 3
Other Adjustments
Retainage
Escrow Amount
Securities Encumbered
Liq Dam/Incent/Disincent

Total:

Total to Date Prev to Date This Estimate
$608,120.44 $418,138.95 $189,981.49
$152,030.10 $104,534.74 $47,495.36
$760,150.54 $522,673.69 $237,476.85

$0.00 $0.00 $0.00

$760,150.54 $522,673.69 $237,476.85

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00
$760,150.54 $522,673.69

$237,476.85

Total Payable:



Rpt-ID: RCPESPRJ Georgia Date: (2/05/2014
User: vepps Department of Transportation Page 3 of 5
Estimate Summary By Project
Contract ID: B14630-13-000-0 Estimate Number: 0004 Pay Period: 01/01/2014
to 01/31/2014
Project Number 432092-
Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0010 150-1000 TRAFFIC CONTROL - LS 1.000 .284
12000.000 .019
.303 $228.00 $3,636.00
BRST0-0031-01(042)
0015 210-0100 GRADING COMPLETE - LS 1.000 274
1250000.000 .155
429 $193,750.00 $536,250.00
BRST0-0031-01(042)
0080 212-1000 GRANULAR EMBANKMENT, INCL MATL & HAUL CY 1,500.000 .000
11.500 704.667
704.667 $8,103.67 $8,103.67
0140 550-2180 SIDE DRAIN PIPE, 18 IN, H 1-10 LF 70.000 .000
30.840 70.000
70.000 $2,158.80 $2,158.80
0185 550-4118 FLARED END SECTION 18 IN, SIDE DRAIN EA 2.000 .000
351.960 2.000
2.000 $703.92 $703.92
Category Amount: $204,944.39 $550,852.39
Category Number: 0020 EROSION CONTROL
0230 700-8000 FERTILIZER MIXED GRADE TN 15.000 1.160
871.100 .260
1.420 $226.49 $1,236.96
0250 163-0232 TEMPORARY GRASSING AC 10.000 6.879
912.400 1.304
8.183 $1,189.77 $7,466.17
0255 163-0240 MULCH TN 275.000 33.765
60.740 6.556
40.321 $398.21 $2,449.10



Rpt-ID: RCPESPRJ Georgia

User: vepps Department of Transportation
Estimate Summary By Project

Contract ID: B14630-13-000-0 Estimate Number: 0004

Date: 02/05/2014
Page 4 of 5

Pay Period: 01/01/2014
to 01/31/2014

Project Number 432092-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0020 EROSION CONTROL
0260 163-0300 CONSTRUCTION EXIT EA 6.000 1.500
1722.750 .750
2.250 $1,292.06 $3,876.19
0270 163-0520 CONSTRUCT AND REMOVE TEMPORARY PIPE ¢ LF 1,500.000 60.000
20.110 142.500
202.500 $2,865.68 $4,072.28
0275 163-0528 CONSTRUCT AND REMOVE FABRIC CHECK DAN LF 8,200.000 100.875
1.210 88.125
189.000 $106.63 $228.69
0285 163-0541 CONSTRUCT AND REMOVE ROCK FILTER DAMS EA 17.000 .000
759.320 3.000
3.000 $2,277.96 $2,277.96
0315 165-0101 MAINTENANCE OF CONSTRUCTION EXIT EA 6.000 2.000
425.220 3.000
5.000 $1,275.66 $2,126.10
0365 167-1500 WATER QUALITY INSPECTIONS MO 25.000 3.000
1200.000 1.000
4.000 $1,200.00 $4,800.00
Category Amount: $10,832.46 $28,533.45
Category Number: (0040 BRIDGES
0905 520-1147 PILING IN PLACE, STEEL H, HP 14 X 73 LF 6,355.000 .000
35.000 560.000
560.000 $19,600.00 $19,600.00
0975 520-0573 H-PILE POINTS, HP 14 X 73 EA 28.000 .000
150.000 14.000
14.000 $2,100.00 $2,100.00
Category Amount: $21,700.00 $21,700.00
Project Total Amount: $237,476.85 $760,150.54
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Contract ID: B14630-13-000-0 Estimate Number: 0004 Pay Period: 01/01/2014
to 01/31/2014




